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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1. The purpose of Modification P00046 is to add the remaining requirements associated with the DSB crossing capability to 46 meters

in the total amount of $245,667.00 under newly established CLIN 5006AB.

2. The Contractor and Government agree that any and claims for a further price or schedule adjustment as it relates to this modification

is hereby waived and fully released.

3. As a result of Modification P00046, the total contract amount is increased by $245,667.00 from $124,144,466.43 to $124,390,133.43.

                                               *** END OF NARRATIVE A 047 ***
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PIIN/SIIN
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

5006AB        SERVICES LINE ITEM                                                     LO                    $        245,667.00              __________________                                                                            __________________

              NOUN: DSB 46 METER BRIDGE

              PRON: P146WC052T    PRON AMD: 01    ACRN: AM

              AMS CD: 654804H0200

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2004

                            $       245,667.00

                This effort is for the remaining stages 2 thru 5.

                  Stage 2 -- Update of Design Calculation to 46m

                             Capability

                  Stage 3 -- Update Launcher as required by Stage 2

                             (Cost proposal will be submitted after

                              the completion of Stage 2)

                  Stage 4 -- Full Working and Overload Test

                  Stage 5 -- Update Operator Manual (-10) and Training

                             Material

                TACOM DSB Engineer, Anh Nguyen, will serve as the

                DD250 performance certifier for this effort.

                              (End of narrative F001)
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

Stage 2 - Update of Design Calculations to 46m Capacity_______________________________________________________

After satisfactory completion of Stage 1, the launcher calculations for the 40m DSB shall be updated to reflect the increased

loads of a 46m DSB.

Stage 3 - Update Launcher as required by Stage 2._________________________________________________

Once Stage 2 has been completed, the upgrade of the launcher shall be performed after submission and negotiation of an

equitable price adjustment.

Stage 4 - Full Working and Overload Test of both Beam Build and Bridge Build._____________________________________________________________________________

Once upgraded, the launcher shall be subjected to both working and overload tests for both the launch beam build and the bridge

build load cases.

Beam Build Working - Launch 46m beam and check deflections.

Beam Build Overload - Additional weight incrementally added to the end of the beam to simulate the proof load and check for

deflections.

Bridge Build Working - Launch 46m bridge to maximum beam load position.

Bridge Build Proof - Incrementally add load to proof condition.

Submit Test Reports.

Stage 5 - Update Operator manual (-10) and training material._____________________________________________________________

The standard configuration for the DSB System shall remain at 40m and that the additional components shall be taken from a

second system within the MRBC. Therefore, only the Operator Manual (-10) requires updating along with the RPSTL, for the new

winch and cross beam part numbers, and the Operator Training Material where required. The time line for the manual update is

dependant on the assignment of NSNs and all documentation amendments will be in the form of change pages.

                                               *** END OF NARRATIVE C 016 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

5006AB  P146WC052T             AM       2        $               0.00  $         245,667.00            $         245,667.00

        654804H0200                   4ZCB12

                                                                           _________________

                                                         NET CHANGE    $         245,667.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AM        21   42040000041C1C09P654804255Y  S20113                W56HZV           $         245,667.00                                                                                                          __________________

                                                                                          NET CHANGE    $         245,667.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     124,144,466.43              $         245,667.00              $     124,390,133.43
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